
Resurrection Experience Current Project Standings

Projection Mapping Projectors/Lenses/Mounting $80,000 quote current 7/29/25

Environmental Lighting Package $20,000 quote current 7/29/25

Projection Mapping/Audio Visual Playback $10,000 quote current 7/29/25

Audio System Installation (includes baffling) $20,000 quote current 7/29/25

Content Creation and Animations (3 Month Lead) $15,000 quote current 7/29/25

Upgraded HVAC System (both heat and cool) $15,000 In Progress
Electrical Contractor $5,000
Replica of the Rolling Stone $4,000
Exterior Renovation/Waterproofing $80,000 In Progress
Resurface and themed flooring (concrete stamping) $8,000
Carpentry, door, and materials $16,000
Painting new renovation interior and exterior $15,000 In Progress
Additional Historical Pillars top match existing $4,000
Masonry and Stone Work Contractor $10,000
Properties (Depicted and Replicated Altars, Seating, Tomb) $26,000

Current Amount Fundraised $95,000 ($95,000)

Current Need for Completion Date March 2026 $233,000


